
 
 

MAAP Steering Committee Meeting 
March 15, 2005 

 
 
I. Testing  

A. User Acceptance – Dave/Dennis 
B. Performance Testing – Dave/Dennis 
C. Parallel Testing – Dave/Dennis 
D. 56K Performance Test - Peter 
E. MAAP Certification 

1. Process Overview, Jim 
2. Users Role, Jim 
3. Current Status – Peter 

a. Concord 4/5/05 
b. Interware 6/05 

 
II. Training – Kelly, Priscilla, Linda, Larry 

A. Reschedule Agent Training and Notify MA’s 
 
III. Implementation Activities – Brian 

A. Fallback Contingency to Old Legacy System 
B. Plan Sign-Off – Signoff 3/25/05 
C. Unapproved Technical Agreements 

1. None 
D. Unapproved Network Topologies 

1. Bethlehem 
2. Candia (in process) 
3. Errol 
4. Gorham 
5. Hampstead (in process) 
6. Hillsboro 
7. Tuftonboro (in process) 
8. Woodstock 

 E. Set New Implementation Date – 7/11/05 
 
IV. Other Activities - Pete 

A. Two Replacement JAVA Programmers - Dennis 
 
Next Meeting:  April 19, 2005, 1:00 P.M., DOS IT Conference Room B-09 
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